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DAILY WORK ORDER / REPORT
SITE NAME : MARCO S -98 DATE : 8/14/98
ORDER NUMBER: 0024

CONTRACT NO:68-57-7001
ON SCENE COORDINATOR: JANICE KROONE RESPONSE MANGER:RON LYBARGER

MONITORS: E.P.A
WORK AUTHORIZED

CONTRACTOR: IT CORPORATION
WORK ACCOMPLISHED

Industrial Construction on site Setting up enclosure for asbestos removel

Removed brick from around the side of the boiler
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